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CONTACTS
Primary Sponsor: Long Live the Kings Project Contact: Michael Schmidt

mschmidt@lltk.org
Lead Entity: Hood Canal Coor Council LE

Billing Contact: Michael Ewanciw
mewanciw@lltk.org

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Mike Ramsey
mike.ramsey@rco.wa.gov

COSTS TO DATE

Project Start Date: 03/01/2016 FundingEnd Date: 06/30/2018
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $513,914.00 (61%) $513,914.00 (61%)
Salmon Federal Projects: $0.00 (0%) $173,852.00 (21%) $173,852.00 (21%)
Salmon State Projects: $687,766.00  (82%) $0.00 (0%) $0.00 (0%)
Sponsor Match: $153,577.00  (18%) $153,577.00 (18%) $153,577.00 (18%)
Total: $841,343.00 (100%) $841,343.00 (100%) $841,343.00 (100%)
Paid To Date: $0.00 includes pending billings Last Released Billing:
Remaining RCO Funds: $687,766.00 Pending Billing: Yes
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 1
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00
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PROGRESS REPORT QUESTIONS

# Question Answer Answer Description

10of 5  Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

20of5 Describe the work accomplished during this reporting A draft of the assessment plan was completed and
period. went under an independent review by a UW panel of

experts contracted by WSDOT, Ben Cope (EPA),
and Mindy Roberts (Ecology). The assessment team
is incorporating the reviewer’s comments and we
expect to have a final plan completed by the end of
August. Changes to the draft assessment plan are
not predicted to significantly alter the scope of this
project.
LLTK is also finalizing contracts for known
assessment plan activities. A contract with Pacific
Northwest National Laboratories concerning
hydrodynamic modeling to characterize the Hood
Canal Bridge zone of influence is finalized. The
scope of a contract with RPS Hamilton for
oceanographic instrumentation deployment is
currently being finalized.
LLTK has also held a series of planning meetings.
The management committee, consisting of
representatives from the Hood Canal Coordinating
Council Board and LLTK, has held two in-person
meetings to clarify timelines and strategies. The
Assessment Team has met twice in person to
incorporate reviewer comments and clarify
assessment plan components.

3of5 Do you anticipate any changes to your project? Please No
describe those changes here.

4 0of 5 Tell us about work planned for the next reporting period. LLTK will finalize the assessment plan by the end of
August. Permit applications will be submitted to
appropriate agencies. Authorizations from the U.S.
Navy and WSDOT for instrument deployment will
also be acquired.

50f5 Do you anticipate you will need to request an amendment to No
your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please

explain:
MILESTONES
New
Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay
Project Start 03/01/2016 X
Data Gathering Started 03/01/2016 X
Draft Plan to RCO 04/15/2016  Complete impact X 06/30/2016 A draft plan was submitted on
assessment plan will be 6/30/2016.
provided, that this effort
is part of
Progress Report Submitted 06/30/2016 X
Annual Project Billing 07/31/2016 X
Applied for Permits 09/30/2016
Permits Complete 12/31/2016
Progress Report Submitted 12/31/2016
Progress Report Submitted 06/30/2017
Progress Report Submitted 12/31/2017
Agreement End Date 06/30/2018
Progress Report Submitted 06/30/2018
Final Report in PRISM 07/31/2018
Final Billing to RCO 07/31/2018
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PERMITS

Applied Received Expiration Permit

Type Date Date Date Number Comments

Other Required Permits Scientific Right of Entry, WA
Department of Natural Resources

Endangered Species Act ESA 4(d) for fish tagging; this take

Compliance [ESA] may be included under existing
permits

Other Required Permits Joint Aquatic Resources Permit
Application (JARPA), US Army Corps
of Engineers

Other Required Permits Specific Project Information Form for

Scientific Measurement Devices, US
Army Corps of Engineers

Hydraulics Project Approval
[HPA]
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